

LMS Selection Process

Nedim Slijepcevic, LMS committee co-chair

September 11, 2023




Background

- Blackboard (Anthology) **expires** on June 30, 2025
- Transition is **imminent** even if we stay with Bb
- Transition usually means **complete** course redesign*
- Several heavy users:
 - “Campus 1” - courses generated for F2F and hybrid instruction (1000+ courses)
 - “Campus 2” - E-Campus (50+ online programs, 1000+ courses),
 - Various programs and initiatives, trainings, portals, etc.
 - ECU OSHA Training Institute Education Center, etc.

* Many caveats



IDL 800 Intro to Instructional Design, Spring 23, e-Campus 23312 Announcements



IDL 800

INTRODUCTION TO THE PROFESSION

Institution Course

Announcements

Welcome to IDL 800 - Introduction to the ID Profession

Posted on: Tuesday, January 17, 2023 8:38:03 AM EST

Good morning everyone ;),

I am very excited and happy to welcome you to the course, and I am looking forward to hearing from each of you during this upcoming week!

To get the best possible start in this class, please complete these activities:

- Please [review the course syllabus](#).
- Introduce yourselves in Module 1 Flipgrid assignment. The deadline for this activity is this upcoming Thursday (1/19) at 11 PM. Please post on time or let me know that you will not be able to complete this activity. If I do not hear from you (Flipgrid or email) by Thursday 11 pm, I will have to unenroll you from the class the next day (university policy).
- Start reading the materials and working on the assessments required to complete Module 1
- We meet tonight from 6-7 pm EST. Introductions & class overview - [Zoom link \(same for all class meetings\)](#). This is so we can meet each other as we will spend considerable time exchanging experiences, ideas, and learning and growing together. For those who cannot make it, I will record the session and post it as an announcement.
- **EKU email** is the main communication method - keep checking it.

Thank you, and I am looking forward to spending the next eight weeks learning and collaborating with all of you ;)


Posted to: IDL 800 Intro to Instructional Design, Spring 23, e-Campus 23312

Blackboard Original Course View

IDL821_23831_523

IDL 821 Portfolio and Exit Review, Spring 23, e-Campus 23831



Content Calendar Discussions Gradebook Messages










IDL 821

PORTFOLIO AND EXIT REVIEW


Course Faculty

 INSTRUCTOR 


Details & Actions

-  Roster [View everyone in your course](#)
-  Progress Tracking  Off
-  Class Collaborate [Join session](#) 
-  Attendance [View your attendance](#)
-  Groups [View groups to join](#)


Course Content

Start Here 

Introduction | Syllabus | Handbook

Week 1 

Acquire domain name/access | Select and revise your exemplary projects | Mandatory instructor meeting | Write your first journal entry | Preparing for the exit interview

Weeks 2-7 


Blackboard Ultra Course View



Eastern Kentucky University Learning Management System (LMS)

RFP Timeline – 2023 to 2025

VERSION:
22 AUG 23



Informal Faculty Poll

An informal poll of EKU faculty resulted in a majority of faculty noting interest in changing LMS

Convene LMS Selection Working Group

Early March: Identify and select representative group of LMS stakeholders to form the LMS Selection Working Group

University LMS Needs Forum

April 2023: Open EKU Community Forum to Discuss LMS Needs and Goals
12 & 13 APR: Zoom
19 & 20 APR: On-campus - Library and Science

RFP Release

June 2023: Work with EKU Purchasing to release the LMS RFP

Prepare Rubrics / Surveys / Prepare Sandboxes

August - September 2023: Preparation of evaluation rubrics and surveys / Work with vendors to prepare sandboxes for university community

Vendor Negotiations / Contract

November 2023 - January 2024
After selection is made, work with EKU Purchasing for final contract negotiations and finalization

Current Blackboard Contract Ends

30 JUNE 2025

Initial Brainstorming Meeting

26 JAN 23: Meeting with Academic Affairs, EKU Online, and EKU IT to discuss LMS Future

Initial Working Group Meeting

24 MAR 23 - 10 AM - Zoom ... First meeting of working group to begin development of RFP and discuss university forum

RFP Finalization

May 2023: Work with EKU Purchasing and the results of the Working Group and Forum to finalize development of LMS RFP

RFP END / REVIEWS

14 AUG 2023: RFP Closes - Working Group reviews proposals and determines finalists

Demo Sessions, Sandboxes, Surveys

September - October 2023: Online Demo Sessions, Sandboxes active, and feedback surveys disseminated
OCT - NOV 23: Survey Analysis / Decision


Conversion Process

January 2024 - June 2025
18 Month Conversion Process - EKU Online - Either to Ultra Course View or New LMS
Potential Overlap if New LMS is selected

Begin New LMS Contract

1 JULY 2025

LMS Milestone Map



Updates

- Finalists: Instructure **Canvas**, D2L **Brightspace**, Anthology **Blackboard**
- Sandboxes available today, September 11 - October 27
- LMS Website: lmsreview.eku.edu
 - Sandbox Request: lmsreview.eku.edu/lmstestaccounts
- LMS Vendor Presentations & Q&A (via Zoom)
 - Coming shortly
- Surveys sent via ECU Today, IT Notice, etc.



Next Steps

1. Please sign up and test the three sandboxes (Blackboard, Canvas, Brightspace)
2. Attend LMS Demo sessions and ask questions
3. Complete the LMS survey
4. Spread the word

HELP US MAKE THE BEST DECISION

Questions?

Nedim.Slijepcevic@eku.edu